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work versus the elapsed contract time, for
the approval of the contracting officer. The
progress schedule time shall be represented
in the form of a bar graph with the contract
time plotted along the horizontal axis. The
starting date of the schedule shall be the
date the contractor receives the ‘‘Notice to
Proceed.” The ending date shall be the origi-
nal contract completion date. At a min-
imum, both dates shall be indicated on the
progress schedule. The specific item of work,
i.e., “Excavation”, ‘“Floor Tile”, ‘‘Finish
Carpentry’’, etc., should be plotted along the
vertical axis and indicated by a line or bar at
which time(s) during the contract this work
is scheduled to take place. The schedule
shall be submitted in triplicate and signed
by the contractor.

(b) The actual percent completion will be
based on the value of installed work divided
by the current contract amount. The actual
completion percentage will be indicated on
the monthly progress report.

(c) The progress schedule will be revised
when individual or cumulative time exten-
sions of 15 calendar days or more are granted
for any reason. The revised schedule should
indicate the new contract completion date
and should reflect any changes to the instal-
lation time(s) of the items of work affected.

(d) The revised progress schedule will be
used for reporting future scheduled percent-
age completion.

(End of clause)

852.236-85 Supplementary labor stand-
ards provisions.

As prescribed in 836.576, insert the
following clause:

SUPPLEMENTARY LABOR STANDARDS
PROVISIONS (APR 1984)

(a) The wage determination decision of the
Secretary of Labor is set forth in section GR,
General Requirements, of this contract. It is
the result of a study of wage conditions in
the locality and establishes the minimum
hourly rates of wages and fringe benefits for
the described classes of labor in accordance
with applicable law. No increase in the con-
tract price will be allowed or authorized be-
cause of payment of wage rates in excess of
those listed.

(b) The contractor shall submit the re-
quired copies of payrolls to the contracting
officer through the resident engineer or engi-
neer officer, when acting in that capacity.
Department of Labor Form WH-347, Payroll,
available from the Superintendent of Docu-
ments, Government Printing Office, Wash-
ington, DC 20402, may be used for this pur-
pose. If, however, the contractor or subcon-
tractor elects to use an individually com-
posed payroll form, it shall contain the same
information shown on Form WH-347, and in

48 CFR Ch. 8 (10-1-13 Edition)

addition be accompanied by Department of
Labor Form WH-348, Statement of Compli-
ance, or any other form containing the exact
wording of this form.

(End of clause)

852.236-86 Workers’ compensation.

As prescribed in 836.577, insert the
following clause:

WORKERS’ COMPENSATION (JAN 2008)

Public Law 107-217 (40 U.S.C. 3172) author-
izes the constituted authority of States to
apply their workers compensation laws to all
lands and premises owned or held by the
United States.

(End of clause)

852.236-87 Accident prevention.

As prescribed in 836.513, insert the
following clause:

ACCIDENT PREVENTION (SEP 1993)

The Resident Engineer on all assigned con-
struction projects, or other Department of
Veterans Affairs employee if designated in
writing by the Contracting Officer, shall
serve as Safety Officer and as such has au-
thority, on behalf of the Contracting Officer,
to monitor and enforce Contractor compli-
ance with FAR 52.236-13, Accident Preven-
tion. However, only the Contracting Officer
may issue an order to stop all or part of the
work while requiring satisfactory or correc-
tive action to be taken by the Contractor.

(End of clause)

852.236-88 Contract changes—supple-
ment.

As prescribed in 836.578, insert the
following clause:

CONTRACT CHANGES—SUPPLEMENT (JUL 2002)

The clauses entitled ‘‘Changes” in FAR
52.243-4 and ‘‘Differing Site Conditions’ in
FAR 52.236-2 are supplemented as follows:

(a) Paragraphs (a)(1) through (a)(4) apply
to proposed contract changes costing over
$500,000.

(1) When requested by the contracting offi-
cer, the contractor shall submit proposals
for changes in work to the resident engineer.
Proposals, to be submitted as expeditiously
as possible but within 30 calendar days after
receipt of request, shall be in legible form,
original and two copies, with an itemized
breakdown that will include material, quan-
tities, unit prices, labor costs (separated into
trades), construction equipment, etc. (Labor
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